
DEPARTMENT OF THE ARMY
CHICAGO DISTRICT, CORPS OF ENGINEERS

111 NORTH CANAL STREET

CHICAGO, ILLINOIS 60606-7206

REPLY TO
ATTENTION OF:

February 4, 1998

Illinois Superfund Area Office

SUBJECT: NL Industries/Taracorp
Stack Emissions Lead Removal
Granite City, Illinois

Brad Bradley, RPM (SR-6J)
USEPA Region V
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

Dear Brad:

We are glad to provide the information you have requested on
the above subject project. Please find attached a summary of the
funding allocation and the work completed.

Should you have any questions please feel free to call me at
312/353-6400 ext. 4018 or 4004.

Sincerely,

Elvin L. Pauls, P.E.
Authorized Representative

of the Contracting Officer

Enclosure

cc: John Cataldo, CENWO
Chuck Savage, CELRC-CO-A
CELRC-CO-I files

EPA Region 6 Records Ctr

•Illllll
257669

Printed on Recycled Paper



ALLOCATIONS;

1993:

1994:

NL INDUSTRIES/TARACORP
STACK EMISSIONS LEAD REMOVAL

GRANITE CITY, ILLINOIS
SUMMARY REPORT

Thru December 31, 1997

WORK DONE;

Rapid Response - Omaha District

$2,771,000.00 Field survey, investigation
and sampling, feasibility
study, in-house design and
contract procurement of RA
for Battery Chip Piles.

BALANCE:

$00.00

$2,000,000.00 P.O. 0058:
$2,000,000.00

$5,000,000.00
$ 960.000.00

a. 20 hazardous alleys
b. 44 emission lots
c. set up pug mill operation
d. feasibility study on

stabilization of main
battery chip pile.

Subtotal:$12,731,000.00 Balance of Const. Funds = $245,281.44
Balance of C. Mgmt. Funds= $ 64,330.88
Unobligated Funds = $ 50,580.00

Pre-Placed Contract - Chicago District

1994: $4,040,000.00

1995: $8,000,000.00

1996: $2,000,000.00
$8,000,000.00

1997: $6,000,000.00
$4,000,000.00
$4.000.000.00

Subtotal:$36,040, 000.00

TOTAL
ALLOC. - $48,771,000.00

P.O. 0017:
a. 96 emission lots
b. 30 hazardous lots
c. 18 hazardous alleys
d. 35,789 Tons haz. mat.

stabilized
P.O. 0001;
a. 77 emission lots

P.O. 0004:
a. 61 emission lots

P.O. 0005:
a. 435 emission lots

Construction management

Balance of Const. Funds= $6,113,628.00
Balance of C. Mgt.Funds= $ 935,657.39
Unobligated Funds = $4,787,448.18

Total Balance
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=$12,196,925.89



NL INDUSTRIES/TARACORP
STACK EMISSIONS LEAD REMOVAL

GRANITE CITY, ILLINOIS
SUMMARY REPORT

Thru December 31, 1997

Under the Pre-Placed Contract, the total accrued cost of
construction, including Chicago District construction management
cost, thru December 31, 1997 was $24,203,267.00. The total
accrued cost of construction, including Chicago District
construction management cost, as of June 1, 1997 was
$16,798,008.00. The differential cost of construction between
these dates was $7,405,259.00. There were 319 lots remediated
during this period.

The estimated completion date for all stack emission lot
remediation including approximately 125 lots in the buffer zone
is June 31, 1999.
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